



Indus Operation Calendar

2023

JANUARY						
S	M	T	W	T	F	S
1	2	3	4	5	6	7
8	9	10	11	12	13	14
15	16	17	18	19	20	21
22	23	24	25	26	27	28
29	30	31				

FEBRUARY						
S	M	T	W	T	F	S
			1	2	3	4
5	6	7	8	9	10	11
12	13	14	15	16	17	18
19	20	21	22	23	24	25
26	27	28				

MARCH						
S	M	T	W	T	F	S
			1	2	3	4
5	6	7	8	9	10	11
12	13	14	15	16	17	18
19	20	21	22	23	24	25
26	27	28	29	30	31	

APRIL						
S	M	T	W	T	F	S

MAY						
S	M	T	W	T	F	S

JUNE						
S	M	T	W	T	F	S

JULY						
S	M	T	W	T	F	S


AUGUST						
S	M	T	W	T	F	S

SEPTEMBER						
S	M	T	W	T	F	S


OCTOBER						
S	M	T	W	T	F	S


NOVEMBER						
S	M	T	W	T	F	S


DECEMBER						
S	M	T	W	T	F	S


 Planned Shutdown (9 days)

 Machine Operations round-the-clock for users (56 days)

 Machine startup and tuning (2 days)

 Machine studies experiments (3 days)

 To be decided

 On-Job-Training, I Shift (20 days)
Machine Operations for users (II & III shift)

Operation calendar from April to December, 2023 will be decided later.

Issued on : 12.01.2023